COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 18/ 2019

ESTI MATE SUMVARY 16: 41: 26
CONTI D: C21927 ESTI MATE NO: 0006 PROG SPEC YR: 2005
PCN: 21927-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 123.0 DAYS TINE ALLOW 123 WORK DAYS
US50 West of Delta EB Lanes Resurfacing PERCENT TI ME:  100. 00 ORI G TI ME ALLOW 115 WORK DAYS

PRQIECT NO NHPPO50A- 033
US50 WEST OF DELTA EB LANES RESURFACI NG

NAME OF ROAD:
PRQIECT COUNTI ES: DELTA

CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 11/ 20/ 2019 DATE TI ME STARTED 05/10/2019
556 Struthers Avenue DATE LET 03/ 14/ 2019 DATE WORK BEGAN 05/10/ 2019
DATE AWARDED 04/ 01/ 2019 DATE TI ME SToPPED 11/20/2019
DATE CONTRACT EXECUTED 04/19/2019 DATE ACCEPTED 11/20/ 2019
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/10/2019
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJIECT AMI: $ 5,590, 561. 65 PARTI Cl PATI NG $ 5,590, 561. 67 $ 1, 049, 570. 57
AWARD PRQJECT AMT: $ 5,568,270.57 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 5,590, 561. 67 1,049, 570. 57
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
CROSS EARNI NGS 5,590, 561. 67 1, 049, 570. 57
TOTAL CLAI MS: $ 0.00 RETAI NAGE -83,524.06 0.00
SECURI TI ES ENCUMBERED 0. 00 0. 00
NET EARNI NGS 5,507, 037. 61 1, 049, 570. 57
LI QUI DATED DANVAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 5,507, 037.61 1, 049, 570. 57
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE o :; o 1,7074;7577(7).7577 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21927-BID ESTI MATE RUN 12/ 18/ 2019
PRQJECT: NHPPO50A- 033 ESTI MATE NO 0006 16: 41: 26
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00019  Rerpval of Inlet 0. 000 0. 000
EACH 0. 000 0. 00
790. 00000 0. 000 0. 00
0010 202-00027 Renoval of Riprap 11. 000 11. 000
5% 0. 000 0. 00
55. 00000 11. 000 605. 00
0015 202-00090 Renoval of Delineator 266. 000 266. 000
EACH 0. 000 0. 00
5. 00000 266. 000 1, 330. 00
0020 202-00222 Renoval of Detour Pavenent 2, 648. 000 2, 648. 000
5% 0. 000 0. 00
14. 80000 2, 648. 000 39, 190. 40
0025 202- 00240 Renoval of Asphalt Mat (Pl aning) 73, 099. 000 71, 849. 000
Sy 1, 250. 000 2,562.50
2.05000 73, 099. 000 149, 852. 95
0030 202-00250 Renpval of Pavenent Marking 35, 976. 000 24,476. 000
SF 11, 500. 000 6, 900. 00
0. 60000 35, 976. 000 21, 585. 60
0035 202-01130 Renoval of Guardrail Type 3 7, 308. 000 7, 308. 000
LF 0. 000 0. 00
3. 15000 7,308. 000 23, 020. 20
0040 202-01300 Renoval of End Anchorage 20. 000 20. 000
EACH 0. 000 0. 00
285. 00000 20. 000 5, 700. 00
0045 202-04002 Cean Cul vert 4.000 0. 000
EACH 4.000 6, 160. 00
1, 540. 00000 4. 000 6, 160. 00
0050 203-01500 Bl adi ng 90. 000 90. 000
HOUR 0. 000 0. 00
123. 00000 90. 000 11, 070. 00
0055 203-01597  Potholing 36. 000 36. 000
HOUR 0. 000 0. 00

220. 00000 36. 000 7,920.00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21927-BI D ESTI MATE RUN 12/ 18/ 2019
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0006 16:41: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208-00002 Erosi on Log Type 1 (12 Inch) 1, 383. 000 1, 383. 000
LF 0. 000 0. 00
5. 45000 1, 383. 000 7,537.35
0065 208- 00035 Aggr egat e Bag 157. 000 125. 000
LF 32.000 174. 40
5. 45000 157. 000 855. 65
0070 208-00045 Concrete Washout Structure 0. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0075 208- 00070 Vehi cl e Tracki ng Pad 0. 000 0. 000
EACH 0. 000 0. 00
4, 500. 00000 0. 000 0.00
0080 208-00103 Renoval and Disposal of Sedinent (Labor) 9. 000 9. 000
HOUR 0. 000 0. 00
39. 00000 9. 000 351. 00
0085 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 2.000 2.000
HOUR 0. 000 0. 00
122. 00000 2.000 244.00
0090 208-00106 Sweepi ng (Sedi ment Renoval) 24.000 24.000
HOUR 0. 000 0. 00
68. 90000 24.000 1, 653. 60
0095 208-00107 Renoval of Trash 4.000 2.000
HOUR 2.000 161. 60
80. 80000 4.000 323. 20
0100 208-00207  Erosion Control Managenent 34. 000 29. 000
DAY 5. 000 1,275.00
255. 00000 34.000 8, 670. 00
0105 210-00810 Reset Ground Sign 4.000 0. 000
EACH 4.000 1, 100. 00
275. 00000 4.000 1,100. 00
0110 212-00006 Seedi ng (Native) 2.100 0. 000
ACRE 2.100 1,218.00

580. 00000 2.100 1, 218. 00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21927-BI D ESTI MATE RUN 12/ 18/ 2019
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0006 16:41: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00032 Soi | Condi tioning 2.100 0. 000
ACRE 2.100 7, 560. 00
3, 600. 00000 2.100 7,560. 00
0120 213-00004 Mil ching (Weed Free Straw) 2.100 0. 000
ACRE 2.100 2, 436. 00
1, 160. 00000 2.100 2,436. 00
0125 213-00061 Mul ch Tacki fier 607. 000 0. 000
LB 607. 000 1, 699. 60
2.80000 607. 000 1, 699. 60
0130 304- 06000 Aggr egat e Base Course (C ass 6) 0. 000 0. 000
TON 0. 000 0. 00
69. 90000 0. 000 0.00
0135 304-07000 Aggregate Base Course (C ass 7) 3, 020. 410 1, 306. 230
TON 1,714.180 71, 309. 89
41. 60000 3, 020. 410 125, 649. 06
0140 310-00500 Ful | Depth Reclamation of Hot M x Asph Pavenent 0. 000 0. 000
(Processing Only)
5% 0. 000 0. 00
2.90000 0. 000 0.00
0145 310-00614 Ful | Depth Reclamation O Hot M x Asphalt Pavenent 50, 188. 000 50, 188. 000
12-16"
( ) 5% 0. 000 0.00
3. 95000 50, 188. 000 198, 242. 60
0150 403-00720 Hot M x Asphalt (Patching) (Asphalt) 10, 663. 320 8, 690. 240
TON 1,973.080 157, 846. 40
80. 00000 10, 663. 320 853, 065. 60
0155 403-34801 Hot M x Asphalt (G ading SX) (100) 33, 359. 880 25,011. 980
TON 8, 347. 900 486, 265. 18
58. 25000 33, 359. 880 1, 943, 213. 01
0160 411-03342 Asphalt Cenent Performance G ade (PG 64-28) 1,229.520 744.050
TON 485. 470 291, 282. 00
600. 00000 1,229.520 737,712.00
0165 411-03352  Asphalt Cenent Performance Grade (PG 58-28) 665. 000 650. 200
TON 14.800 6, 364. 00

430. 00000 665. 000 285, 950. 00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21927-BI D ESTI MATE RUN 12/ 18/ 2019
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0006 16:41: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 411-10255 Emul sified Asphalt (Sl ow Setting) 8, 297. 000 5, 256. 000
GAL 3, 041. 000 7,602.50
2.50000 8,297. 000 20, 742.50
0175 420- 00526 Cel lular Ceogrid 2,133. 000 2,133. 000
5% 0. 000 0. 00
2. 25000 2,133. 000 4,799. 25
0180 506-00212 Riprap (12 Inch) 45. 000 45. 000
cY 0. 000 0. 00
134. 00000 45. 000 6, 030. 00
0185 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 105. 000 105. 000
LF 0. 000 0. 00
185. 00000 105. 000 19, 425. 00
0190 604- 00305 Inlet Type C (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
2,480. 00000 1. 000 2,480.00
0195 605-00060 6 Inch Perforated Pipe Underdrain 1, 960. 000 1, 960. 000
LF 0. 000 0. 00
24.10000 1, 960. 000 47, 236. 00
0200 606-00301 Guardrail Type 3 (6-3 Post Spacing) 7, 024. 000 7,024. 000
LF 0. 000 0. 00
20. 60000 7,024.000 144, 694. 40
0205 606-01340 End Anchorage Type 3D 9. 000 4. 000
EACH 5. 000 8, 400. 00
1, 680. 00000 9. 000 15, 120. 00
0210 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 2. 000 5,140. 00
2,570. 00000 2.000 5, 140. 00
0215 606- 02005 End Anchorage (Fl ared) 9. 000 4. 000
EACH 5. 000 11, 250. 00
2, 250. 00000 9. 000 20, 250. 00
0220 607-11525 Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00

2.35000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 612-00001

0230

612- 00002

0235

612-00003

0240

614-80385

0245

621- 00450

0250

624-20300

0255

625- 00000

0260

625- 00001

0265

626- 00000

0270

626- 01103

0275 627-00009

C21927

21927-BID
NHPPO50A- 033

| TEM
DESCRI PTI ON

Del i neator (Type I)

Del i neator (Type I1)

Del i neator (Type I11)

Runble Strip

Det our Pavenent

Det our Drai nage Pipe (Cl ass 0)

Construction Surveying

Construction Surveying (Hourly)

Mobi | i zati on

Public Information Services (Tier

)

Modi fied Epoxy Pavement Marking(lnlaid)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
175. 000
EACH
22.00000
103. 000
EACH
23. 00000
12. 000
EACH
24. 00000
42, 122. 000
LF
0. 40000
2, 803. 000
sy
50. 40000
670. 000
LF
44. 50000
1. 000
LS
44, 000. 00000
23.000
HOUR
125. 00000
1. 000
LS

275, 000. 00000

1. 000

LS
4, 000. 00000
419. 000

GAL

85. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

162. 000
13. 000
175. 000

103. 000
0. 000
103. 000

10. 000
2.000
12.000

0. 000
42,122.000
42,122.000

2, 803. 000
0. 000
2, 803. 000

670. 000
0. 000
670. 000

1. 000
0. 000
1. 000

23.000
0. 000
23.000

1. 000
0. 000
1. 000

0. 845
0. 155
1.000

0. 000
419. 000
419. 000

Page 6

ESTI MATE RUN 12/ 18/ 2019

286.

48

16, 848

620.

35, 615

.00

80

.00

.00

.00

.00

.00

00

16:41: 26

AMOUNT

3, 850

2,369

288.

16, 848

141, 271.

29, 815

44, 000

2,875

275, 000

4, 000

35, 615

00

00

00

80

20

00

00

00

00

00

00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21927-BI D ESTI MATE RUN 12/ 18/ 2019
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0006 16:41: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 627-00013 Paverent Marking Paint (H gh Build) 1, 821. 000 1,414.000
GAL 407. 000 13, 431. 00
33. 00000 1, 821. 000 60, 093. 00
0285 627-30407 Pref ormed Thernopl astic Pavenent Narking (Word- Synbol) 193. 000 0. 000
Spec
(s SF 193. 000 3,281.00
17. 00000 193. 000 3,281.00
0290 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 520. 000 0. 000
Li ne
) SF 520. 000 6, 240. 00
12. 00000 520. 000 6, 240. 00
0295 630-00000  Flagging 2, 361. 000 1, 719. 500
HOUR 641. 500 16, 037. 50
25. 00000 2,361. 000 59, 025. 00
0300 630-00007 Traffic Control Inspection 58. 000 49. 000
DAY 9. 000 2,700.00
300. 00000 58. 000 17, 400. 00
0305 630-00012 Traffic Control Managenent 123. 000 107. 000
DAY 16. 000 15, 200. 00
950. 00000 123. 000 116, 850. 00
0310 630-80338 Barricade (Type 3 M D) (Tenporary) 14.000 12. 600
EACH 1.400 350. 00
250. 00000 14. 000 3, 500. 00
0315 630-80341  Construction Traffic Sign (Panel Size A) 117. 000 105. 300
EACH 11. 700 526. 50
45. 00000 117. 000 5, 265. 00
0320 630-80342  Construction Traffic Sign (Panel Size B) 138. 000 124. 200
EACH 13. 800 690. 00
50. 00000 138. 000 6, 900. 00
0325 630-80350 Vertical Panel 60. 000 54. 000
EACH 6. 000 120. 00
20. 00000 60. 000 1, 200. 00
0330 630-80353  Vertical Panel (Wth Light) (Flashing) 15. 000 13. 500
EACH 1.500 30. 00

20. 00000 15. 000 300. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

630- 80354

630- 80355

630- 80358

630- 80360

630- 80363

630- 80364

630- 80367

630-80370

630- 80380

630- 80440

630- 85041

C21927

NHPPO50A- 033

21927-BID

| TEM
DESCRI PTI ON

ROADWAY

Panel

Verti cal

(Wth Light) (Steady Burn)

Portabl e Message Sign Panel

Advance Warning Flashing or Sequencing Arrow Panel (C

Type)

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Portable Traffic Speed Monitor

Concrete Barrier (Tenporary)

Traffic Cone

Portabl e Runble Strips (Tenporary)

Mobi | e Attenuator

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
20. 00000
3. 000
EACH
4, 000. 00000
4. 000
EACH
1, 250. 00000
318. 000
EACH
15. 00000
75. 000
EACH
20. 00000
50. 000
EACH
20. 00000
2.000
EACH
4,500. 00000
0. 000
LF
41. 20000
150. 000
EACH
5. 00000
24.000
EACH
1, 600. 00000
21. 000
DAY

450. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.700
0. 300
3. 000

2.700
0. 300
3. 000

1. 800
2.200
4.000

286. 200
31. 800

. 000

67.500
7.500
75. 000

45. 000
5. 000
50. 000

1. 800
0.200
2.000

0. 000
0. 000
0. 000

. 000
15. 000
. 000

21.600
2.400
24.000

9. 000
12. 000
21.000
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ESTI MATE RUN 12/ 18/ 2019

1, 200

2,750

477.

150.

100

900

75

3, 840

5, 400

.00

00

00

00

.00

00

00

16:41: 26

AMOUNT

60

12,000

5, 000

4,770

1, 500

1,000

9, 000

750.

38, 400

9, 450

00

00

00

00

00

00

00

.00

00

00

00



CONTI D: C21927 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21927-BI D ESTI MATE RUN 12/ 18/ 2019
PRQIECT: NHPPO50A- 033 ESTI MATE NO 0006 16:41: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70011 F/ A Partnering 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
0400 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700-70018 F/ A Roadway Snoot hness Incentive 64, 390. 790 0. 000
F A 64, 390. 790 64, 390. 79
1. 00000 64, 390. 790 64, 390. 79
0410 700-70019 F/ A Asphalt Cenent Cost Adj ustnent -6, 394. 440 -2,703.700
FA -3,690. 740 -3,690. 74
1. 00000 -6, 394. 440 -6,394. 44
0415 700-70023 F/ A On- The-Job Trai nee 6, 400. 000 6, 400. 000
FA 0. 000 0. 00
1. 00000 6, 400. 000 6, 400. 00
0420 700-70025 F/ A Quality Incentive Payment - 216, 758. 350 0. 000
FA -216, 758. 350 -216, 758. 35
1. 00000 -216, 758. 350 -216, 758. 35
0425 700-70034 F/ A Wrk Zone Intrusion Al arm System 3, 000. 000 3, 000. 000
FA 0. 000 0. 00
1. 00000 3, 000. 000 3, 000. 00
0445 202-00240 Rem Asphalt Mat (Planing) 10"-12" 2nd Pass (additional 38, 573. 000 38, 573. 000
dept h Pl ani ng)
Sy 0. 000 0. 00
0. 79000 38, 573. 000 30,472. 67
0450 310-00500 Full Depth Reclam of Hot M x Asph Pvnt (Reduced FDR - 50, 188. 000 -50, 188. 000
depth 0"-8")price reduction
5% 0. 000 0. 00
0. 31000 -50, 188. 000 -15,558. 28
0455 900- 00006 Added Item (Dol lar)/ Shared Cost Savings 24, 881. 290 24, 881. 290
DOL 0. 000 0. 00

1. 00000 24, 881. 290 24,881. 29



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 12/ 18/ 2019

CONTI D: C21927

PCN: 21927-BID

PRQIECT NHPPO50A- 033

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0460 210-04020 Modify Inlet STA 1049+96. 50 ( Medi an)

0465 603-05018 18 In RCES STA 1051+88. 50RT

0470 630-80344 Const Traf Sign (Spec)

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0430 620- 00002 Field Ofice (Cass 2)

0435 620-00012

Field Laboratory (d ass 2)

0440 620-00020 Sanitary Facility

ESTI MATE NO. 0006 16: 41: 26
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
1. 000 1. 000
EACH 0. 000 0. 00
2, 850. 00000 1. 000 2, 850. 00
1. 000 1. 000
EACH 0. 000 0.00
1, 400. 00000 1. 000 1, 400. 00
64. 000 0. 000
SF 64. 000 2, 000. 00
31. 25000 64. 000 2,000. 00
CAT 0200  CURRENT AMT $ 5,545,931.65% 1,049,570.57 $ 5, 545, 931. 65
1. 000 1. 000
EACH 0. 000 0. 00
20, 030. 00000 1. 000 20, 030. 00
1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
6, 600. 00000 1. 000 6, 600. 00
CAT 0400  CURRENT AMT $ 44, 630.00 $ 0.00$  44,630.00

PROJECT TOTAL CURRENT AMI $ 5,590,561.65% 1,049,570.57$ 5, 590, 561. 65



